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U.S. Environmental Protection Agency
Region III

6th & Walnut Streets

Philadelphia, Pennsylvania 19106

RE: Tvbouts Coxner Landfill

Dear Judy:

I received and thank you for your lettexr of September
24, 1984 in which you enclosed the most recent residential well
data and the three RI/FS status reports,

I have a few requests for documents and information
concerning that report.

The requests for documents are as follows:

1, wWith regard to the progress report for May, 1984,
please provide the comments of the State of Delaware on Work
Plan Modification #2, listed under Task #14, and the State's
analysis of fin fish from Red Lion Creek;

2, With regard to the progress report for June, 1984,
please provide the comments of the State of Delaware on Work
Plan Modification #3, listed under Task #10;

3. With regard to the June progress report, please
provide the minutes of the meeting reflected under Task #17;

4, With regard to June progress report, please pro-
vide the minutes of the community meeting on June 12, 1984,

Please provide information with respect to the foll =239
ing matters: ocmn 3

1., what is the projected completion date for the re-
medial investigation? The progress report of May, 1984 in~
dicates a final completion date of mid-1985, In paragraph three
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that same report indicates that the RI will he prepared in
January 1985, 1In paragraph elaven of the June, 1984 progress
keport, there is an indication that the RI will be completed
on December 31, 1984:

2. Explain the problems concerning delays in completion
of the RI due to "site access". (See the June 1984 pragress
Feport, paragraph three.) How much of the increased costs in
conducting the remedial investigation were due to the delay in
gaining site access?

3. wWhat is the difficulty in obtaining approval with
respect to Work Plan Modification #2 referred to in the July,
1984 progress report under paragraph three?

Very truly yours,
L,L—\L/‘Q—"'

Denis V, Brenan

000036




